Appendix "1"

POSTING CERTIFICATION

This is to certify that the Philippine Center for Economic Development has posted its Annual Procurement Plan for FY 2026 on its agency website and can be accessible through this link: https://pced.gov.ph

This certification is being issued in compliance with GPPB Circular No. 02-2020, this January 26, 2026.

Gerlie P. Paloma
BAC Secretariat

PCED | Philippine Center for Economic Development

Research | Education | Training and Extension | Policy Debates | Commentaries and Leadership | UPSE Library

DRS.PCED.GOV.PH BAC-SEC

2025-1121-0016-0458

ANNUAL PROCUREMENT PLAN FOR FY 2026

☐ INDICATIVE ■ FINAL ☐ UPDATED [Version No. ____]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YY		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	olumn	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Postpaid subscription for 19 accounts	PCED	Annual Subscription of postpaid sim from January 1, 2026 to December 31, 2026 for 19 accounts	Small Value Procurement	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Feb-26	Internally- Generated Income	247,000.00	Renewal of Regular and Recurring Services	Original Entry
Renewal of Zoom and Webinar Subscription with 10 Business License, 1 webinar license and transcription feature	PCED	One year subscription of zoom and webinar for PCED from February 1, 2026 to January 31, 2027.	Small Value Procurement	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	02-Jan-26	01-Feb-26	Internally- Generated Income	255,000.00	Renewal of Regular and Recurring Services	Original Entry
Renewal Google Workplace Subscription, PCED for 44users	PCED	One year subscription of office workspace for PCED from October 6, 2026 to October 5, 2027	Small Value Procurement	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Sep-26	01-Oct-26	Internally- Generated Income	250,000.00	Renewal of Regular and Recurring Services	Original Entry
Renewal of Insurance	PCED	One year Fire insurance for PCED property, plant and equipment from December 01, 2026 to November 30, 2027.	Agency to Agency	No		01-Dec-26	01-Dec-26	Internally- Generated Income	1,500,000.00	Renewal of Regular and Recurring Services	Original Entry
Repairs and maintenance	PCED	Building, Vehicle, Equipment, Garden maintenance, Termite and Pest Control, Aircon Cleaning, Carpet Cleaning	Small Value Procurement	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Feb-26	Internally- Generated Income	1,332,900.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Supplies not available at PS-DBM	PCED	For office use	Small Value Procurement	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Feb-26	Internally- Generated Income	150,000.00	Warehousing and Inventory Activities	Original Entry
Representation	PCED	For events, meetings, trainings	Small Value Procurement	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Feb-26	Internally- Generated Income	660,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Car Insurance	PCED	For PCED vehicles	Agency to Agency	No		01-Jan-26	01-Feb-26	Internally- Generated Income	45,000.00	Renewal of Regular and Recurring Services	Original Entry
LTO registration fee	PCED	For PCED vehicles	Agency to Agency	No		01-Jan-26	01-Feb-26	Internally- Generated Income	35,000.00	Renewal of Regular and Recurring Services	Original Entry
Supply and Delivery of Fire Pump and Jockey Pump Assembly for Cistern at the PCED	Special Projects	Supply and Delivery of Fire Pump and Jockey Pump Assembly for Cistern at the PCED	Small Value Procurement	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Mar-26	GAA 2026 - Current Appropriation	644,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Supply and Delivery of Porcelain Tiles for the Executive Board Room and Cafe Lounge at the PCED Main Building	Special Projects	Supply and Delivery of Porcelain Tiles for the Executive Board Room and Cafe Lounge at the PCED Main Building	Small Value Procurement	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Mar-26	GAA 2026 - Current Appropriation	500,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Supply and Delivery of Automatic Hand Dryer for Comfort Rooms at the PCED Buildings	Special Projects	Supply and Delivery of Automatic Hand Dryer for Comfort Rooms at the PCED Buildings	Small Value Procurement	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Feb-26	GAA 2026 - Current Appropriation	324,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Supply, Fabrication, Delivery, and Installation of Architectural Panels for the PCED Buildings Exterior Facade	Special Projects	Supply, Fabrication, Delivery, and Installation of Architectural Panels for the PCED Buildings Exterior Facade	Competitive Bidding	No	Most Economically Advantageous Bid/Most Economically Advantageous and Responsive Bid	01-Feb-26	01-Mar-26	GAA 2026 - Current Appropriation	3,050,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Supply, Delivery, and Installation of Street Lights at the PCED Premises	Special Projects	Supply, Delivery, and Installation of Street Lights at the PCED Premises	Small Value Procurement	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Feb-26	GAA 2026 - Current Appropriation	250,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Supply, Fabrication, and Installation or Perforated Panel for the Staircases in PCED Buildings	Special Projects	Supply, Fabrication, and Installation or Perforated Panel for the Staircases in PCED Buildings	Competitive Bidding	No	Most Economically Advantageous Bid/Most Economically Advantageous and Responsive Bid	01-Feb-26	01-Mar-26	GAA 2026 - Current Appropriation	2,500,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Supply and Delivery of Additional Battery Packs for the Light Fixtures at the Ground Floor to Third Floor of the PCED Buildings	Special Projects	Supply and Delivery of Additional Battery Packs for the Light Fixtures at the Ground Floor to Third Floor of the PCED Buildings	Small Value Procurement	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Feb-26	GAA 2026 - Current Appropriation	400,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Fire Protection for the PCED Library Building	Special Projects	Fire Protection for the PCED Library Building	Competitive Bidding	No	Most Economically Advantageous Bid/Most Economically Advantageous and Responsive Bid	01-Jan-26	01-Mar-26	GAA 2026 - Current Appropriation	7,721,965.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Fire Detection and Alarm System of the PCED Library Building	Special Projects	Fire Detection and Alarm System of the PCED Library Building	Competitive Bidding	No	Most Economically Advantageous Bid/Most Economically Advantageous and Responsive Bid	01-Jan-26	01-Mar-26	GAA 2026 - Current Appropriation	4,250,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Electrical Rewiring for PCED Buildings	Special Projects	Electrical Rewiring for PCED Buildings	Competitive Bidding	No	Most Economically Advantageous Bid/Most Economically Advantageous and Responsive Bid	01-Jan-26	01-Mar-26	GAA 2026 - Current Appropriation	15,300,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Construction of Underground Cistern at the PCED Student Activity Center	Special Projects	Construction of Underground Cistern at the PCED Student Activity Center	Competitive Bidding	No	Most Economically Advantageous Bid/Most Economically Advantageous and Responsive Bid	01-Jan-26	01-Mar-26	GAA 2026 - Current Appropriation	14,100,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
PCED Fit-out	Special Projects	Procurement of office fit out for wall and ceilings	Competitive Bidding	No	Most Economically Advantageous Bid/Most Economically Advantageous and Responsive Bid	01-Jan-26	01-Mar-26	GAA 2026 - Current Appropriation	5,000,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YY		FUNDING DETAILS			
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)	PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Column 1	Column 2	Column 3	Column 4	olumn	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Supply, Delivery, Installation, Testing and Commissioning of FDAS at the PCED Main Building	Special Projects	Supply, Delivery, Installation, Testing and Commissioning of FDAS at the PCED Main Building	Competitive Bidding	No	Most Economically Advantageous Bid/Most Economically Advantageous and Responsive Bid	01-Feb-26	01-Mar-26	GAA 2026 - Current Appropriation	3,400,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Supply, Delivery, Installation, Testing and Commissioning of Public Announcement System at the PCED Buildings	Special Projects	Supply, Delivery, Installation, Testing and Commissioning of Public Announcement System at the PCED Buildings	Competitive Bidding	No	Most Economically Advantageous Bid/Most Economically Advantageous and Responsive Bid	01-Feb-26	01-Mar-26	GAA 2026 - Current Appropriation	3,000,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Meals for meetings, site inspections, technical coordination and other related activities for Special Projects	Special Projects	Meals for meetings, site inspections, technical coordination and other related activities for Special Projects	Small Value Procurement	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Feb-26	GAA 2026 - Current Appropriation	3,000,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Supply, Delivery, and Installation of Direct Internet and SIP Trunk for PCED Main and Library Building	Special Projects	Supply, Delivery, and Installation of Direct Internet and SIP Trunk for PCED Main and Library Building	Small Value Procurement	No	Most Economically Advantageous Bid/Most Economically Advantageous and Responsive Bid	01-Jan-26	01-Feb-26	GAA 2026 - Current Appropriation	900,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCCA)	Original Entry
Statistical and Economics Training for the Public Sector and Faculty of SUCs (PCB-SDG)	Research Office	Procurement of round-trip Airline Tickets for the Participants: 15 pax	Agency to agency	No		04-Jan-26	04-Oct-26	GAA 2026 - Current Appropriation	180,000.00		Original Entry
Statistical and Economics Training for the Public Sector and Faculty of SUCs (PCB-SDG)	Research Office	Procurement of Catering Services: Lot 1 40 pax x 21 days x P500 =P396,000	Small Value Procurement	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	02-Jan-26	02-Oct-26	GAA 2026 - Current Appropriation	436,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Training on economics and software- Graduate Students Activities	Research Office	Airfare	Agency to agency	No		01-Mar-26	01-Dec-26	GAA 2026 - Current Appropriation	150,000.00		Original Entry
Statistical learning resources	Research Office	Package for school	Small Value Procurement	Yes	Most Economically Advantageous Bid/Most Economically Advantageous and Responsive Bid	05-Jan-26	31-Dec-26	GAA 2026 - Current Appropriation	3,000,000.00		Original Entry
Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009											
Delivery of mineral water for 1 year	PCED	PCED and UPSE staff, Faculty and	Direct Acquisition	No	Calculated Responsive Bid	01-Jan-26	01-Feb-26	Internally- Generated Income	100,000.00	Renewal of Regular and Recurring Services	Original Entry
Hardware materials	PCED	repair and maintenance of UPSE	Direct Acquisition	No	Calculated Responsive Bid	01-Jan-26	01-Feb-26	Internally- Generated Income	65,000.00	Warehousing and Inventory Activities	Original Entry
Meals for UPSE-PCED activities, meetings and events	PCED	For office and student-related activities, bar and Shariah, board meetings, officer meetings, committee meetings, and faculty meetings	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Feb-26	Internally- Generated Income	60,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
	PCED	For PCED vehicles	Direct Acquisition	No	Calculated Responsive Bid	01-Jan-26	01-Feb-26	Internally- Generated Income	200,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
RFID	PCED	For PCED vehicles	Direct Acquisition	No	Calculated Responsive Bid	01-Jan-26	01-Feb-26	Internally- Generated Income	190,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Car Cleaning tools	PCED	Car freshner, car rag, car shampoo	Direct Acquisition	No	Calculated Responsive Bid	01-Jan-26	01-Feb-26	Internally- Generated Income	20,000.00	Warehousing and Inventory Activities	Original Entry
Stanchions (Classic velvet)	PCED	For events use	Direct Acquisition	No	Calculated Responsive Bid	01-Jan-26	01-Feb-26	Internally- Generated Income	75,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Digital LED poster display	PCED	For office use	Direct Acquisition	No	Calculated Responsive Bid	01-Jan-26	01-Feb-26	Internally- Generated Income	90,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Heavy duty paper shredder	PCED	For office use	Direct Acquisition	No	Calculated Responsive Bid	01-Jan-26	01-Feb-26	Internally- Generated Income	65,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Counter intrecom	PCED	For office use	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Feb-26	Internally- Generated Income	10,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Supply, Delivery, and Fabrication of Two Units Shower Enclosure and Panel Partition for the Faculty Room Rest Rooms	Special Projects	Supply, Delivery, and Fabrication of Two Units Shower Enclosure and Panel Partition for the Faculty Room Rest Rooms	Direct Acquisition	No	Most Economically Advantageous Bid/Most Economically Advantageous and Responsive Bid	01-Jan-26	01-Mar-26	GAA 2026 - Current Appropriation	150,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Supply, Delivery and Installation of LED Link Lamp Lighting System for PCED Main Building	Special Projects	Supply, Delivery and Installation of LED Link Lamp Lighting System for PCED Main Building	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Feb-26	GAA 2026 - Current Appropriation	195,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Supply, Delivery, and Fabrication of Two Units Shower Enclosure and Panel Partition for the Faculty Room Rest Rooms	Special Projects	Supply, Delivery, and Fabrication of Two Units Shower Enclosure and Panel Partition for the Faculty Room Rest Rooms	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Feb-26	GAA 2026 - Current Appropriation	150,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Supply, Fabrication, and Installation of Three Sets Storage Cabinet for the Slop Sink for the Guard Side Rest Room in the Main Building	Special Projects	Supply, Fabrication, and Installation of Three Sets Storage Cabinet for the Slop Sink for the Guard Side Rest Room in the Main Building	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Feb-26	GAA 2026 - Current Appropriation	75,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Supply and Delivery of Lavatory and Faucet, Grab Bars, and other accessories for accessibility for PWD Comfort Rooms	Special Projects	Supply and Delivery of Lavatory and Faucet, Grab Bars, and other accessories for accessibility for PWD Comfort Rooms	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Feb-26	GAA 2026 - Current Appropriation	100,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Supply and Delivery of Door Lockset and Door Closer for Fire Exit Doors, Restroom Doors, etc of PCED Buildings	Special Projects	Supply and Delivery of Door Lockset and Door Closer for Fire Exit Doors, Restroom Doors, etc of PCED Buildings	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Feb-26	GAA 2026 - Current Appropriation	50,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Supply, Delivery, and Installation for Additional Blinds in Various Rooms at the 3F of PCED Main Building	Special Projects	Supply, Delivery, and Installation for Additional Blinds in Various Rooms at the 3F of PCED Main Building	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Feb-26	GAA 2026 - Current Appropriation	200,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Supply and Delivery of Power, Data, HDMI, and Video Outlet for Classrooms and Offices (101-127) of the PCED Main Building	Special Projects	Supply and Delivery of Power, Data, HDMI, and Video Outlet for Classrooms and Offices (101-127) of the PCED Main Building	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Feb-26	GAA 2026 - Current Appropriation	100,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Supply and Delivery of Brand new Office Chairs for the Dean's Office Meeting Room and Dean's Office'	Special Projects	Supply and Delivery of Brand new Office Chairs for the Dean's Office Meeting Room and Dean's Office'	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Feb-26	GAA 2026 - Current Appropriation	60,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Supply and Delivery of LED Strip Lights in Comfort Rooms at the PCED Buildings	Special Projects	Supply and Delivery of LED Strip Lights in Comfort Rooms at the PCED Buildings	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Feb-26	GAA 2026 - Current Appropriation	100,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Supply, Delivery, and Installation of Pantry Countertop for 2nd Floor Pantry of the PCED Library Building	Special Projects	Supply, Delivery, and Installation of Pantry Countertop for 2nd Floor Pantry of the PCED Library Building	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Feb-26	GAA 2026 - Current Appropriation	50,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YY		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	olumn	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Supply and Delivery of Sinks and Facial Mirror for Restrooms on the 2nd Floor of the PCED Library Building	Special Projects	Supply and Delivery of Sinks and Facial Mirror for Restrooms on the 2nd Floor of the PCED Library Building	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Feb-26	GAA 2026 - Current Appropriation	50,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Supply and Delivery of Plumbing and Electrical Materials for PCED Building Maintenance	Special Projects	Supply and Delivery of Plumbing and Electrical Materials for PCED Building Maintenance	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Feb-26	GAA 2026 - Current Appropriation	100,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Supply and Delivery of Printer/Scanner for Special Project Division	Special Projects	Supply and Delivery of Printer/Scanner for Special Project Division	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Feb-26	GAA 2026 - Current Appropriation	30,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Supply and Delivery of Additional Floodlights for the PCED Buildings perimeter	Special Projects	Supply and Delivery of Additional Floodlights for the PCED Buildings perimeter	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Feb-26	GAA 2026 - Current Appropriation	165,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Website Hosting	Projects	UPSE	Direct Acquisition	No	Calculated Responsive Bid	01-Jan-26	01-Feb-26	GAA 2026 - Current Appropriation	250,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Statistical and Economics Training for the Public Sector and Faculty of SUCs (PCB-SDG)	Research Office	Reproduction of Publication materials, tokens, kits and other services:brochures 50 pieces, tumblers with training logo- 50 pieces, souvenir bags- 50 pieces, and tarpaulin- 5 pieces.	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	07-Jan-26	07-Oct-26	GAA 2026 - Current Appropriation	100,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Philippine Review of Economics	Research Office	Publication and other Services	Direct Acquisition	No	Calculated Responsive Bid	01-Jan-26	01-Dec-26	GAA 2026 - Current Appropriation	175,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Friday Seminar Series and Brownbag series	Research Office	Snacks, Meals, Token, Kits, Pubmat, Supplies	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Dec-26	GAA 2026 - Current Appropriation	450,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Statistical and Economics Training for the Public Sector and Faculty of SUCs (PCB-SDG)	Research Office	Accommodation for the Participants : 25pax x 22 days	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Oct-26	GAA 2026 - Current Appropriation	2,000,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Statistical and Economics Training for the Public Sector and Faculty of SUCs (PCB-SDG)	Research Office	Procurement of Vehicle Rental Services: 1 unit for 2 days	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	03-Jan-26	03-Oct-26	GAA 2026 - Current Appropriation	15,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Statistical and Economics Training for the Public Sector and Faculty of SUCs (PCB-SDG)	Research Office	Gasoline: 1 unit x 22 days x P500	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	04-Jan-26	04-Oct-26	GAA 2026 - Current Appropriation	11,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Statistical and Economics Training for the Public Sector and Faculty of SUCs (PCB-SDG)	Research Office	Procurement of Video Production Services: 3 units	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	05-Jan-26	05-Oct-26	GAA 2026 - Current Appropriation	180,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Statistical and Economics Training for the Public Sector and Faculty of SUCs (PCB-SDG)	Research Office	Representation meals for various coordination, planning and evaluation meetings	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	06-Jan-26	06-Oct-26	GAA 2026 - Current Appropriation	75,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Statistical and Economics Training for the Public Sector and Faculty of SUCs (PCB-SDG)	Research Office	Notarial Services - 50 persons x P500	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	07-Jan-26	07-Oct-26	GAA 2026 - Current Appropriation	25,000.00	Renewal of Regular and Recurring Services	Original Entry
Training on economics and mathematical software	Research Office	Training Representation meals - 50 pax x P400	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Dec-26	GAA 2026 - Current Appropriation	20,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Training on economics and mathematical software	Research Office	Contracts Notarial Fees- 50 pieces x 500	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Dec-26	GAA 2026 - Current Appropriation	25,000.00	Renewal of Regular and Recurring Services	Original Entry
Training on economics and software -Thesis and dissertation counselling for graduate students	Research Office	Meals for four sessions	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Feb-26	01-Aug-26	GAA 2026 - Current Appropriation	25,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Training on economics and software- Graduate Recruitment	Research Office	Token, meals and transportation	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Dec-26	GAA 2026 - Current Appropriation	87,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Training on economics and software- Graduate Recruitment accommodation and per diem	Research Office	Accommodation	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Dec-26	GAA 2026 - Current Appropriation	50,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Training on economics and software- Committee Meetings	Research Office	Meals	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Dec-26	GAA 2026 - Current Appropriation	10,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Training on economics and software- Curriculum Planning	Research Office	Meals	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Dec-26	GAA 2026 - Current Appropriation	16,500.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Training on economics and software-Interview and Entrance Exams	Research Office	Meals	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Dec-26	GAA 2026 - Current Appropriation	60,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Training on economics and software-Graduate students' orientation	Research Office	Meals	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Dec-26	GAA 2026 - Current Appropriation	35,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Training on economics and software-Qualifying and comprehensive examinations	Research Office	Meals	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Dec-26	GAA 2026 - Current Appropriation	22,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Statistical and Economics Training for the Public Sector- Meals and snacks for the PAO UPSE-PCED meetings, dry run, tech run	Research Office	Meals	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Dec-26	GAA 2026 - Current Appropriation	60,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Statistical and Economics Training for the Public Sector- CIPS	Research Office	Promotional materials and activities, logistics and operation support, supplies, plant rental, meals/catering service,Tokens	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Dec-26	GAA 2026 - Current Appropriation	60,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Statistical and Economics Training for the Public Sector-RPA/PDE Event	Research Office	Promotional materials and activities, logistics and operation support, supplies, plant rental, meals/catering service,Tokens	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Feb-26	01-Dec-26	GAA 2026 - Current Appropriation	38,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Statistical and Economics Training for the Public Sector- Philippines Socioeconomic Panel Survey (PSPS) Wave 1 Data Launch	Research Office	Promotional materials and activities, logistics and operation support, supplies, plant rental, meals/catering service,Tokens	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Mar-26	01-Mar-26	GAA 2026 - Current Appropriation	₱60,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Statistical and Economics Training for the Public Sector-AER Forum	Research Office	Promotional materials and activities, logistics and operation support, supplies, plant rental, meals/catering service,Tokens	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Jan-26	GAA 2026 - Current Appropriation	₱38,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Statistical and Economics Training for the Public Sector-CFME Talks	Research Office	Promotional materials and activities, logistics and operation support, supplies, plant rental, meals/catering service,Tokens	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Dec-26	GAA 2026 - Current Appropriation	₱38,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YY		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	plumr	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
Statistical and Economics Training for the Public Sector-UPSEAA Alumni Homecoming	Research Office	Promotional materials and activities, logistics and operation support, supplies, plant rental, meals/catering	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Nov-26	01-Nov-26	GAA 2026 - Current Appropriation	₱38,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Statistical and Economics Training for the Public Sector-PDE Alumni Reunion	Research Office	Promotional materials and activities, logistics and operation support, supplies, plant rental, meals/catering service,Tokens	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Dec-26	01-Dec-26	GAA 2026 - Current Appropriation	₱38,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Statistical and Economics Training for the Public Sector-Forthcoming UPSE, PCED and partner agencies Public Lecture Series	Research Office	Promotional materials and activities, logistics and operation support, supplies, plant rental, meals/catering service,Tokens	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jun-26	01-Jun-26	GAA 2026 - Current Appropriation	₱195,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Statistical and Economics Training for the Public Sector-Special events (Book launches, anniversaries, etc.)	Research Office	Promotional materials and activities, logistics and operation support, supplies, plant rental, meals/catering service,Tokens	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Dec-26	GAA 2026 - Current Appropriation	₱140,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Statistical and Economics Training for the Public Sector-Notarial Fee (UPSEAA Scholarship Contracts)	Research Office	Goods	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Dec-26	GAA 2026 - Current Appropriation	₱15,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Statistical and Economics Training for the Public Sector- Research Division Consultative meetings	Research Office	Goods	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Dec-26	GAA 2026 - Current Appropriation	72,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Statistical and Economics Training for the Public Sector-Research Division - Paper cups, spoon, forks, paper plates, kits, for PCED Seminars	Research Office	Goods	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Dec-26	GAA 2026 - Current Appropriation	5,000	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Statistical and Economics Training for the Public Sector-Research Division Tokens for PCED seminar speakers	Research Office	Goods	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Dec-26	GAA 2026 - Current Appropriation	12,000	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Statistical and Economics Training for the Public Sector- Research Division - Pubmat, roll ups/tarpaulin printing for PCED Seminar	Research Office	Goods	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Dec-26	GAA 2026 - Current Appropriation	5,000	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Statistical and Economics Training for the Public Sector- Research Division Notarial Fee	Research Office	Goods	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Dec-26	GAA 2026 - Current Appropriation	50,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Statistical and Economics Training for the Public Sector- BOT and Staff Meetings	Research Office	Goods- IT Supplies (Tablet, USB, Cables, etc)	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Dec-26	GAA 2026 - Current Appropriation	₱150,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Statistical and Economics Training for the Public Sector- BOT and Staff Meetings	Research Office	Goods- Kits and materials	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Dec-26	GAA 2026 - Current Appropriation	₱50,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Statistical and Economics Training for the Public Sector- BOT, Division and Staff Meetings	Research Office	Goods-Meals	Direct Acquisition	No	Lowest Calculated Bid/Lowest Calculated Responsive Bid	01-Jan-26	01-Dec-26	GAA 2026 - Current Appropriation	₱100,000.00	Life Cycle Assessment (LCA) and Life Cycle Cost Analysis (LCC	Original Entry
Common Use Supplies and Equipment (CSE) to be purchased from PS-DBM (kindly indicate the summary/total amounts only)											
Supplies available at PS-DBM	PCED	For office use	Agency to Agency	No	Calculated Responsive Bid	01-Jan-26	01-Feb-26	Internally- Generated Income	180,000.00	Warehousing and Inventory Activities	Original Entry

Note: Insert additional rows as necessary

Total Amount of Estimated Budget for EPA Projects: -
Total Amount of CSEs to be purchased from PS-DBM: 180,000.00
Total Amount of Estimated Budget: 80,006,365.00

Prepared by:

GERLIE P. PALOMA
Signature over Printed Name
Administrative Officer III - Property
Bids and Awards Committee Secretariat
Date : 1/20/26

Recommended by:
By the Authority of the Bids and Awards Committee:

KARL ROBERT L. JANDOC
Signature over Printed Name
Division Chief III - Research Division
Bids and Awards Committee Chairperson
Date : _____

Approved by:

MA. JOY V. ABRENICA
Signature over Printed Name
Executive Director
Head of the Procuring Entity
Date : 23 Jan 2026