ANNEX B

Philippine Center for

Report as of June 30, 2025

for Various Rooms

Code 1p t pmoy | this{Mode of Actual Procurement Activity Source List of Date of Receipt of Invitation Rermarks
(PAP) T an  |Procurement] of ABC (PhP) Contract Cost (PhP) Invited (Explainin
Project End-User i S s . = e
Pre-Proc | Ads/Postof | Pre-bid Conf|  Eligibility | Sub/Open of | Bid Post Qual | Date of BAC| Notice of | Contract | Moticeto | Delivery/ | Inspection Pre-bid | Eligibility | Sub/O | Bid | Post| Delif ¢ o
Conferenc [:] Check Bids Evaluation Resolution Award Signing Proceed | Completion & Conf Chcck_ pen of | Evalu | Qual} very APP)
1 Recom Bids | ation /
* sl Total MOOE o Total MOOE co =l
pleti
on/
[COMPLETED PROCUREMENT ACTIVITIES
HRenewa Of Zoom
e [Proveny P53
1000000000100 3UBscPIon with o/ NO |smail value nfa 15/01/2025 na 28/01/2025 | 28/01/2075 | 28/01/2025 | 31/01/2025 | 31/01/2025| 05/02/2025 | 06/02/2025107/02/2025| 12/02/2025| 19/02/2025| GoP 200,000.00 200,000.00 - 170,000.00 170,000.00
10 Business Hiaa B
License, 1 webinar
L and 3
Repair of Isuz Ahzil FYoCuaTRen.
1000000000010~ ¢ 1 i NO [small value nfa n/a n/a 10/01/2025 | 10/01/2025 | 10/01/2025 | 10/01/2025|  n/a 15/01/2025 | 16/01/2025{ 17/01/2025| 04/01/2025 | 04/01/2025| GoP 10,000.00 10,000.00 - 8,650.00 8,650.00
" o Procurement
ﬁ iated
Anail Procurement
10000000000100d NO | smail vaiue /s na na 20/01/2025 | 20/01/2025 | 20/01/2025 | 20/01/2025| /s | 22/01/2025 | 22/01/2025 | 24/01/2025{ 05/03/2025 | 05/03/2025( GoP 27,810.00 27,810.00 27,81000 27,81000
Repair of Honda | Gaton Procurement
Accord
jegotiated
Ahail Procurement
10000000000100 NO |small value nfa nfa n/a 20/01/2025 | 20/01/2025 | 20/01/2025 | 20/01/2025| /a1 22/01/2025 | 22/01/2025 | 24/01/2025] 22/02/2025 | 22/02/2025( GoP 39,762.26 39,762.26 39,762.26 39,762.26
Repair of Toyota | G2bion et
| Grandia R
Rgstaed
Ahail Procurement
10000000000100c| Repair of Steering {""2 NO |small value n/a nfa na 26/02/2025 | 26/02/2025{ 26/02/2025 | 26/02/2025 |  n/a | 28/02/2025 | 10/03/2025 | 11/03/2025] 10/03/2025] 10/03/2025| GoP 30,400.00 30,400.00 30,400.00 30,400.00
wheel of Honda | S3txon Procurement
Accord
ﬁegm:anﬁ‘a
il Procurement
10000000000100] 2 NO |Small Value nfa o/a na 04/04/2025 | 04/04/2025 | 04/04/2025 | c4/04/2025|  n/a n/a o4/0aj2025) /s | 23/08/2025]23/0a/2025| GoP 15,030.00 15,030.00 1503000 15,030.00
Repair of Toyota | Gabion S—
Revo. fSac G301
Materials for the College
1000000000100 "t OF LED fo ry] nO [O n/a nfa nfa 30/04/2025 | 30/04/2025| 30/04/2025 | 30/04/2025|  n/a na 30/04/2025 | nfa | 05/05/2025]19/05/2025| GoP 15000000 | 150,00000 14557500 | 1a3,575.00
street lights at UPSE| Acquisition
grounds iiad
MATERIALS AND it
TOOLS FORTHE  |Buildin Prosarsmant
10000000000 100 e _' NO |Small Value nfa n/a n/a 24/01/2025 | 24/01/2025 | 24/01/2025 | 24/01/2025 nfa 27/01/2025{ 28/01/2025 { 30/01/2025| 04/02/2025 | 04/02/2025| GoP 24,000.00 24,000.00 23,640.00 23,640.00
i min
Procurement
UNIT AT SE 221 3 s2al
Suppiy, Delivery
and Installation of
10000000000100q] CVS10Mized Blinds Graziella 1, {Direct wa wa wa 04/06/2025 | 04/06/2025 | 04/06/2025 | 04/06/2025|  n/a nfa 04/06/2025 | nfa | 30/05/2025 | 30/05/2025| Gop 15000000 | 15000000 g 14189041 | 14189441
for 3rd Floor Bay Mercado Acquisition
Zero of PCED Main
A NP539 - Negotated
< S Small Procurement
10000000000 100G up:;sen PS DBM Value NO {5Small Value nfa n/a nfa 17/02/2025 17/02/2025 | 17/02/2025 | 17/02/2025 nfa 21/02/2025 | 24/02/2025 | 25/02/2025| 26/02/2025 | 26/02/2025| GoP 38,600 00 38,600.00 38,600 .00 38,600.00
at
g Procurem Procurement
]NB-;; L lﬁnuatea
Supoh Small Procurement
100000000001000 ”““’“:’”"‘HDGM Value NO {Small Value nfa nfa n/a 26/02/2025 | 26/02/2025 | 26/02/2025] 26/02/2025)  nfa 28/02/2025 | 03/03/2025 | 04/03/2025] 18/03/2025 | 18/03/2025| GoP 1352000 1352000 1352000 1352000
| at
5g o Procurem| Procurement
(eac €201
DELIVERY OF NP-53.9 - Negotiated
COMMON Srmall Procurement
100000000001000 g yppyigs aND | Value NO {smail Vaiue nfa n/a nfa 14/02/2025 | 14/02/2025 | 14/02/2025 ] 14/02/2025|  n/a nfa 14/02/2025|  nfa | 19/03/2025]19/06/2025| GoP 19,009.00 19,009.00 19,009.00 12,002.00
EQUIPMENT {CSE) Procurement 1
{NOT AVAILABLE AT {0t (Sec. 53.9)
Negotiated
WAX SEALER & rtimnan:
100000000001004 A ST UPSE NO |small Value nfa 13/02/2025 nfa 28/02/2025 28/02/2025 | 28/02/2025 | 05/03/2025 | 12/03/2025| 17/03/2025 | 18/03/2025 | 19/03/2025) 03/04/2025 | 11/04/2025| GoP 69,600.00 69,600.00 42,400 00 42,400.00
Procurement
 Cables for the new |00
10000000000100 VOIP phones, and 'w na n/a nfa 25/02/2025 | 25/02/2025 | 25/02/2025 | 25/02/2025  wfa | 26/02/2025 | 27/02/2025 | 28/02/2025| 06/03/2025 | 07/03/2025| GoP 30,800.00 30,800.00 22,250.00 22.250.00
Router for Madrigal |22
Supply, Defivery,
100000000001 :‘ﬂdc dit il ?‘cw NO [Small Value nfa 18/02/2025 nfa 28/02/2025 28/02/2025 | 28/02/2025 | 05/03/2025 | 13/03/2025| 17/03/2025 | 18/03/2025 | 19/03/2025| 02/04/2025 | 02/04/2025| GoP 650,000.00 €50,000.00 641,726 50 641,726 50
ir Condition Units {Projects
Procurement




Code s this |[Mode of “Actual Procurement Activity N Listof Date of Receipt of Invitation Remarks
Procurement PMO/
(PaP) et End.user]an  [Procurement ANCEivy Contract Cost (PhP) invited {Explainin
£t Observers g changes
Pre-Proc | Ads/Postof | Pre-bidConf]  Eligibility |Sub/Openof|  Bid Post Qual |Date of BAC] Wotice of | Contract | Notice ta | Delivery/ ] inspection Pre-bid | Eligibilty] 5ub/0] Bid | Post] Deli| o the
Conferenc B Check Bids Evaluation Resolution Award Signing Proceed | Completion & Conf Check | pen of | Evalu | Qual | very APP)
e Recommen Acceptance Bids | ation /
e wa Total MOOE co Total MOOE co .
pleti
onf
1000000000100 server :"‘"“" pici, |70 Vatue na | 25/04/2025 nfa 30/04/2025 | 30/04/2025 | 30/04/2025 | 30/04/2025| 30/04/2025| 07/05/2025 | 08/05/2025 | 09/05/2025| 16/05/2025 | 19/05/2025| GoP 325,000,00 32500000 | 32000000 | 320000000
Ty T e
of Carpets and
Furniture at the Build: eice
1000000000100 Auditorum and {7 "% | no bl nfa nfa /s 26/05/2025 | 26/05/2025 | 26/05/2025 | 26/05/2025|  n/a wa {2s/0sp02s|  wa | 0s-30-2005] 05-30-2025| Gop 10000000 | 100,000.00 . 2750000 27,50000
Student Lounge of S i
the Phiippine
Frocarement of
e ial Dwrect
001004 il Ps"“ no [Peec s s /a 28/04/2025 | 28/04/2025 | 28/04/2025 | 28/04/2025|  nfa na | 280ap02s|  wa | o05-13-2005 | 05-14-2025| Gop 40,00000 . 36,000.00 36,000.00
rojects | uisition
{dismantling, and s B
oty Beveny,
andlasiaketionof. 1o o small Value
1000000000010 Custom wallbaper {°°0° ° | o |7 S | g nfa fa 5192025 | 5192025 | 5192025 | 5-19-2025 n/a nla 5-19-2025 nfa 66-2025 | 6:17-2025 | GoP 50,000.00 50,0000 . 45,584.00 45.584.00
for Rooms 201,
e siERarane
Food for the Team
10000000000100 DEvEiopment and fResearch |, [Agency 1o n/a nfa nfa 02/06/2025 | 02/06/2025 | 02/06/2025 | 02/06/2025 | 02/06/2025| 03/06/2025 | 04/06/2025 { 05/06/2025| 6-6-2025 | 6-27.2025 | Gop 75,900.00 75,9000 . 75,900.00 75,300.00
GAD Activity of the [Division agency
PCED and UPSE
T ehe e
Development and Direct
10000000000100 GAD Activity of the {GAD NO [ o n/a na n/a 19/05/2025 | 19/05/2025 | 19/05/2025 | 19/05/2025|  n/a wa | 19/os;po2s|  wa | 5202025 | 5302025 | Gop 30,000.00 30,0000 4 24,000.00 24,0000
PCED and UPSE ol
aff and ¢
| (T i
ege
100000000001004 U“P?;L""'"‘: Secretary| NO :"“‘ nfa n/a n/a 21/05/2025 | 21/05/2025 | 21/05/2025 | 21/05/2025|  n/a na | 2yospozs|  wa | 6192005 | 619-2025 | Gop 30,00000 30,00000 . 20,216.00 2021600
ain an ; cquisition
Libcacg Buuldicg. s Office
Total Alloted Budget of Procurement Activities 2,119,431.26
Total Contract Price of Procurement Actitvites Conducted 1,933.467.17
Total Savings (Total Alloted Budget - Total Contract Price) 185,964.09
ON-GOING PROCUREMENT ACTIVITIES
ComtanE E under DPWI
ial
1000000000100 FE"2biitation and  |Special Mo {agency-to- nfa nfa n/a n/a nfa nfa /s nfa nfa nfa Gop | 24,985,000.00 24,985,000.00 | 23,988,635.50 23.988,635.50
Upgrade of PCED  [Projects
Byl 1B 1l Agency 4
Continuing NP53.5 under DPWI
0000000000100 :’::’:‘::Tc;;‘ :f’:;':s wo Jagincpis afa a ala ala wa s nfa e nia fa Gop | 75,000,00000 75.000,00000 | 72.320,215.77 72.320,215.77
! s [Ph 24 Agency
Continuing i sl
100000000001004 2’““::‘“‘;?’2:;“ ?’“: No {agency-to- n/a nfa na n/a nfa na nfa n/a nfa nfa GoP | 45,000,000.00 45,000,000.00 | 43,392,986.63 43,392,986.63
pgrade o ropects
Lty iBh. 31 Aericy
Contunuing R e
10000000000100¢|ehabiiation and Special |y o nfa e na n/a fa n/a ofa nfa ofa wa Gop | 73.664,185.00 73,664,185.00 | 71,091,588.57 7109158857
Upgrade of PCED  [Projects
agency
P -
rocurement of
Structured Cabling [( [ a—"
10000000000100q and Provision of | *°% | o | L7TF 06-13-2024| 06-15-2024 | 06:25-2024 | 07.08-2024 | 07-08-2024 | 07.08-2024 | 07-10-2024 | 07-12-202a | 07-18-2024 | 07-29-2024 | 07-31-2024 Gop | 6,200,00000 6,20000000{ 4,999.999.00 4,999,999.00 |1. Aldrin Bonigao- COA2. Atty Camille Borja- OGCC3. Atty. Janice Dimayacyac- O
Wireless Access for & e
nesn i,
SOPPLY, DELIVERY,
INSTALLATION,
TESTING AND
(COMMISSIONING
(OF AFULLY i C
10000000000100C| INTEGRATED: ;”““ No a:‘d‘“’""" 08-14-2024| 08-15-2024 | 08-23-2024 | 09-24-2024 | 09-24-2024 | 09-24-2024 | 09-25-2024 | 09-26-2024| 9-27-2024 | 11-12-2024 | 11-12-2024 Gop | 10.300.00000 10,300,000.00 | 10,189,000 00 10,189.000.00 |1. Aldrin Bon{08-15-2024 08-15-2024
ominisTRATIVE |1 .
SOFTWARE SYSTEM)|
FOR THE
PHILIPPINE CENTER
EOR ECONORIC




o
[Code 15 this |[Mode of ‘Actual Procurement Activity Source Listof Date of Receipt of Invitation Remarks
Procurement PMO/
pap) Al g ] I I ABC (PhP) Contract Cost {PhP) S {Explainin
e it Observers g changes
Pre-Proc | Ads/Postof | Pre-bid Conf]  Elgibility |Sub/Openof|  Bid Post Qual |Date of BAC| Notice of | Contract | Notice to | Delivery/ | inspection Pre-bid | Ehgibitiy | sub/o ] eid [postfpeni| e 0
Conferenc [ Check Bids | Evaluation Resolution |  Award signing | Proceed | Completion & Cont | Check | pen of | Evalu | Qual[very| * app
e Recommen Bids | ation /
e Aara Total MOOE co Total MOOE co e
pleti
onf
BIDDING
DOCUMENTS for
the procurement of
SUPPLY, DELIVERY,
INSTALLATION AND|, s
1000000000100 CONFIGURATION, | 7" No pe nfa 11282024 | 1252024 | 12172024 | 12-17-2024 | 12-17-2024 | 12-19-2024 | 12-19-2024 | 12-26-2024 | 01-03-2025 | 01-07-2025 Gop | 2,00000000 2,000,000.00 1,900,000.00 |1. Aldrin Bon{11-28-2024 11282024
Projects Bidding
TESTING AND
COMMISSIONING
OF CCTV FOR THE
4TH FLOOR AND
<
Ly, 1A
AND INSTALLATION
OF VICE OVER wl [r—
10000000000 1000 INTERNET PS"“ C T o nfa 07-27-2024 nfa 08012024 | 08-01-2024 | 08-01-2024 | 08-05-2024 | 08-06-2024{ 08-08-2024 | 08-03-2024 | 08-12-2024 GoP 750,000.00 750,000.00 647,392.44
" rocurement
PROTOCOL (VOIP) By re
TELEPHONE
Il
|100000000001004 529" NO 5"‘"“’"“'1 nfa | 040272025 nfa 14/02/2025 | 14/02/2025 | 14/02/2025 | 28/02/2025 | 28/02/2025) 07/03/2025 | 10/03/2025 | 11/03/2025 GoP 14400000 [ 144,00000 14400000 | 14400000
e oroquremen
Supply and Defvery | - bt
10000000000100 of Aircon Materials | - - | NO nfa n/a n/a fa ofa n/a n/a n/a nfa 27/0602025 | nfa GoP 13000000 | 130,00000 - 11924700 | 119,247.00
Mercado Acquisition
;”‘”“‘ no fOrect nfa nfa nfa n/a nfa n/a nfa nfa nfa nla fa GoP 37800000 | 37800000 . 13798504 | 137.985.14
ssion
Accomod: fi
:: i e (:( —— Lease of Real
10000000000100( :M:' G nf“" NO |property and nfa nfa nfa 28/05/2025 | 28/05/2025 | 28/05/2025 ] 02/06/2025 02/06/20254 03/06/2025 | 04/08/2025 | 0s/06/2025] GoP | 1,95000000 | 1,950,000.00 - 1,620,00000 | 1.620,000.00
taining on ision i
impact Evaluation
“Eatern Servoes
tering Servicet
1000000000100 o e | o P nfa | ovfossz02s nfa 11/06/2025 | 11/06/2025 | 11/06/2025 | 17/06/2025 | 18/06/2025| 19/06/2025 | 20/06/2025 | 20/06/2025 GoP 63000000 | £30,000.00 - 26975000 | 299,750.00
for the Training o |Drgon procurement
Ao
160000000001 ! nfa__| 01jos/z025 fa 11/06/2025_| 11/06/2025] 11/06/2025 | 17/06/2025 | 18/06/2025] 19/06/2025] 20/06/2025 | 20/06/2025] GoP 371,75000 ] 321,750.00
1000000000100 Impa L
the Traming on
Research Agency to
1000000000010 Impact Evakuation | NO nfa na nfa na nfa nfa nfa nfa nfa 14/05/2025 | nfa GoP 19500000 | 19500000 . 19500000 | 19500000
i
for Research, i opecy
Ny
Sence for the
I R h
10000000000 100q] 38 00 Imaact |Research |, [Small value nfa 01/06/2025 nfa 11/06/2025 | 11/06/2025 | 11/06/2025 | 17/06/2025 | 18/06/2025| 15/06/2025 | 20/06/2025 | 20/06/2025 GoP 360,000.00 360.000.00 - 259,00000 |  259,00000
Evaluation for Division procurement
Research, Project,
e
planning and
evaluation mestings RTINS e
1000000000100 for the Training on NO nfa nla nfa n/a nfa nfa nfa nfa nfa nfa nfa GoP 75,000.00 75.000.00 481300 481300
Division Acquisition
impact Evaluation
for Research,
FUDhCalion
materials and ather
10000000000100q S vices for the - fResearch |, JDirect nfa nfa nfa nfa nfa nfa nfa nfa nfa nla nfa Gop 100,000.00 100,000.00 . 26,750.00 29,750.00
Training on Impact {Division Acquisition
{evaluation for
SR
thewraningon [ e
1000000000100 impact Evaluation | NO |t nfa n/a nla 30/06/2025 | 30/06/2025 | 30/08/2025 | 30/06/2025  nfa nla 30/06/2025 | nfa GoP 15.00000 15,00000 - 12,000.00 12,00000
vis st
for Research, e 9
IEUW i ﬁ IVEry,
testing, and
1
10000000000100¢ COMMissioning of  [Special | [Small Value afa | 23/03/2025 nla 27/03/2025 | 277032025 | 27/03/2025 | 2770372025 | 2770372025 13/05/2025 | 14/05/2025 | 15/05/2025) GoP 750,000.00 . 75000000 | 73000000 |  730.000.00
Domestic Water  |Projects Procurement
Pump and
Kl g
materials for the
F,
16000000000100q COnsructon of - |Special | (Two-Failed |y ool 1a /0672025 | 23/06/2025 | 3070672025 | 30/08/2025 | 30/08/2025 Gop | 560000000 = 5,600,000.00 .
Elevator Shaftsof  |Projects Bidding
Passenger Elevators.
TR Sty
instaliation, and
Commissioning of | cial Two-Failed
1000000000100 two (2) Brand-ew [ 3 No [ 11/06/2025] 18/06/2025 | 23/06/2025 | 30/06/2025 | 30/06/2025 | 30/06/2025 Gep | 550000000 5,500,000 00 +
Units Passenger | et
Scenic Elevator for
3




Code is this|Mode of Actual Procurement Activity Source Listof Date of Receipt of Invitation Remarks
Procurement  |PMO/
ABC (PhP) Contract Cost (PhP) i
(PAP) Peoject End.user|?n  |Procurement Invited {Explainin
PR Observers g changes
Pre-Proc | Ads/Postof | Prebid Conf| Eligibiity | Sub/Opencl]  Bid Post Qual |Date of BAC] Noticeof | Contract | Notice to | Delivery/ | Inspection Pre-bid | Elgibility| Sub/0| Bid | Post] Del | oo
Conferenc 8 Check Bids | Evaluation Resolution | Award signing | Proceed | Completion| & Cont | check | pen of | Evalu | qual|very| gy
L Recommen Bids | ation F
g Total MOOE o Total MOOE co P
pleti
on/
Supply and Delivery |Grace egovaes
of Mineral Water  |anne oot
1000000000010 MBS W 1 NO |small value nia | 1spor/2028 n/a 28/01/2025 | 28/01/2025 | 28/01/2025 | 30/01/2025 | 31/01/2025 13/02/2025 | 14/02/2025 | 17/02/2025) Gop 76,800.00 76,800.00 : 67,20000 67,200.00
or
R, Procurement
vear al
Grace sgsiites
Procurement
Hot and Cold Water |anne
1ocooooooooiood ki NO |small value n/a nfa na 10/01/2025 | 10/01/2025 | 10/01/2025 | 10/01/2025|  n/a | 15/01/2025 | 16/01/2025 | 17/01/2025) Gop 14,000.00 14,000.00 g 11,9900 11,99000
v
s a‘xiﬁl' Procurement
TAeals served fHasstidy
during Buikding [ Procurement
1000000000100 Coordination wtercade | 1O Jsmt value nfa | 04/02/2025 | 14/02/2025 | 14/02/2025 | 14/02/2025 | 14/02/2025 | 24/02/2025 | 24/02/2025) 07/03/2025 | 10/03/2025 | 11/03/2025] GoP 33000000 | 330,00000 17800000 | 27840000
Meetings and Other| "~~~ Procurement
aiaad Aetiis
oty
Printing of the Procurement
1000000000100 December 2024 |PRE NO [small value nfs | o4f02/2025 nfa 14/02/2025 | 14/02/2025 | 14/02/2025 | 19/02/2025 | 22/02/2025| 05/03/2025 | 06/03/2025 | 07/03/2025] Gop 10500000 |  105,00000 93,135.00 93,135.00
issue Procurement
P
FocturaTrepaT of
the third floorand [ e
10000000000100 second floor beams Pmﬁt NO o ; nfa 28/03/2025 n/a 04/04/2025 | 04/04/2025 § 04/04/2035 | 07/05/2025 | 13/05/2025| 13/05/2025 | 14/05/2025 | 14/05/2025] GoP 1,990,000.00 1,990,000.00 1,901,397.26 | 1,901,397.26
$
and slab of the e s
acEn e
10000000000100¢| Bootcamp mesls g;d"“’ o 5"'“_. nfa nfa n/a /s nta nla n/a n/a nfa /s nfa Gop 13450000 | 13450000 15,241.00 15,241.00
SoEm R ey |
of Floor Mounted
I
1000000000100 D212 Outletand  [Graziella |\, |Small Value s | osfosszo2s nfa 11/06/2025 | 11/06/2025 | 11/06/2025 | 25/06/2025 | 26/06/2025| 27/06/2025 | 30/06/2025 | 30/06/2025| GoP 16500000 | 165,000.00 . 1857400 | 14857000
Convenience outlet | Mercado Procurement
for IT Laboratory
1S6em Dewery,
Instaliation,
Commissioning, and|Graziella Direct
100000000001004 ; nfa nfa nfa nfa /a nfa n/a n/a nfa | 26/0612025| nfa GoP 60,000.00 60,000.00 53,000.00 53.000.00
Dismantingof | Mercado acquisition
Brand-New 1 SHP
R
Total Alloted Budget of On-going Procurement Activities 256,601,485 00
Prepared by: Recommended for Approval by Approved by:

nlg

Gerlie | Paloma
BAC etariat

BAC Chairperson

M. V. R

Ma. Joy V. Abrenica
Head of the Procuring Entity



