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ANNEXB

Philippine Center for Economic Development Procurement Monitoring Report as of December 12/31/2023

Code PMO/ Is this Actual Procurement Activity Source Contract Cost (PhP) List of Invited
(PAP) End-User |an Early| Procurement of Observers
Procure Funds changes from
ment Bid PostQual | Dateof | Notice of Total MOOE Delivery/
Activity Evaluation BAC
Procurement ? Resolutio 1
Project n
R (f
nding applicable)
Award
.Tumw"u V""""::F.:‘G':D"" Event | pdmin NP-53.10 Lease
Personnel No |of Real Property 06-22-2023 | 06-22-2023 | 06-22-2023 06-22-2023 GoP 183,750.00 [ 183,750.00 na na
of the Employees of the UPSE and PCED Committee e Vors
on July 6-7, 2023" within Batangas Area
Supply and Delivery of Services for Bus
Rental for the Event *Team Development Admin NP-53.9 - Small
and GAD Activities of the Employees of Personnel No  |Value 06-22-2023 | 06-22-2023 | 06-22-2023 06-26-2023 GoP 29,000001  29,000.00 na va
the UPSE and PCED on July 6-7, 2023" Committee Procurement
within Batangas Area
Supply and Delivery of Services for the NP-53.9 - Small
(Repair of December 2022 Issue of the PRE No  |Value na na na GoP 20,860.00 20,860.00 na n/a
Review of Economics (PRE) Procurement
Supply and Delivery of Various Office eaas o
Supplies Not Available at Procurement | UP Supplies y _ V] e
Service for the Philippine Center for Office No ;.:: 07-10-2023 | 07-11-2023|07-12-2023 07-13-2023 GoP 90,978.00 90,978.00 na na
;conomic D¢ .
Supply and Delivery of Various Brand- NP-53.9 - Small
New Electrical Lights for the Philippine | Building Admin| No  [Value 07-10-2023 | 07-11-2023 [ 07-12-2023 07-20-2023 GoP 42,000.00 | 42,000.00 na na
Center for Economic Development: Procurement
Supply and Delivery of Packed Lunch and| R h NP-53.9 - Small
Snacks for Boot Camp 2023 from July 24 " No  |Value 07-21-2023 | 07-21-202307-21-2023 07-21-2023 GoP 76,070.00 76,070.00 na na
to August 11, 2023: Procurement
Supply and Delivery of One (1) Set Brand NP-53.9 - Small
New Desktop, Antivirus (19 users), and | ComputerLab | No  |Value 07-27-2023 | 07-28-2023| 07-28-2023 08-01-2023] GoP 210,600.00 [  210,600.00 na na
Uninterrupted Power Supply (5 pieces): Procurement
NP-53.9 - Small
Renewal of Twelve (12) Months
S iotion 10 C E-Book Titles Library No  |Value 06-13-2023 | 06-13-2023 | 06-13-2023 06-13-2023 GoP 256,830.00 | 256,830.00 na n/a
" Procurement
" " INP-539 - Small
Supply, Delivery, and Installation of
Manual Projector Screen, Four (4) Units ComputerLab [ No |Value 08-16-2023 | 08-16-2023 wa | 08-22-2023f GoP 29,120.00 29,120.00 na nfa
Procurement
Supply and Delivery of Services for the NP-53.9 - Small
[Annual Online Subscription of Server 3 oot
Hosting for the Philppine Center for Computer Lab No |Value 08-24-2023 | 08-24-2023 | 08-29- 08-29-2023) GoP 60,596.93 60,596.93 na na
Economic Development
Supply and Delivery of Services for the
Annual Online Subscription of Forty-Four INP-53.9 - Small
|Accounts of Google Workspace for the ComputerLab | No |Value 08-24-2023 | 08-24-2023 | 08-29-2023] 09-04-2023 GoP 20579328 | 20579328 na na
Philippine Center for Economic Procurement
Development
Supply, Delivery and Installation of Combi NP-539 - Small
Roller Biinds for the Second (2nd) Floor | Building Admin| No  |Value 08-24-2023 | 08-24-2023 | 08-29-2023 09-05-2023 GoP 23508521 | 23508521 na na
Offices of the PCED Main Building Procurement
gt el ok e NP-539 - Small
o . ED Office No |Value 10/12/2023 | 1011212023 | 10/1272023 10-16-2023 GoP 88,600.00 |  88,600.00 na /a
FoED) i Procurement
(October 18-19, 2023:
Supply and Delivery of One Hundred Five NP-539 - Small
(105) Sets of Door Knobs and Dead Boits | Building Admin| No  [Value 10-24-2023 | 10-24-2023 | 10-24-202 10-25-2023| GoP 136,500.00 | 136,500.00 na na
for the Main Building of the PCED: | Procurement




Code PMO/ | Isthis | Modeof ‘Actual Procurement Activity Source ~ ABC(PRP) Contract Cost (PhP) List of Invited Date of Receipt of Invitation Remarks
(PAP) End-User |an Early| Procurement of Observers (Explaining
Procure Funds changes from
ment Pre-Proc | AdsiPostof B[ Pre-bid | Eiigibility | Sub/Openof | Bid | PostQual | Dateof | Nofice of | Gontract | Notice o Delivery/ | Inspection Total MOOE co Total MOOE co Pre-bid | Eigibility | SublOpen | Bid | Post| Delivery | the APP)
Activity Conference Conf Check Bids Evaluation BAC Award Signing Proceed | Completion & Conf Check of Bids | Evalu{ Qual | C¢
Procurement ? Resolutio Acceptanc ation 1
Project n L]
Recomme [
nding applicable)
Award
Supply, Installation, Relocation, and
Repair of Various Arcondltioning Units et e .2
n:;i iy o E"’"'"“. Building Admin |  No na na Ma  |1024:2023| 10-24-2023 | 10-24-2023 | 10-24-2023 | 10-24-2023 10-25-2023( 10-27-2023 | 10-27-2023 | 11-13-2023 | 12052023| GoP 72500000 | 725000.00 692,694.00 [ 692,694.00 wa na na na na |na {wa
hpm:cm :conomic Cases
~-NOTHING FOLLOWS-~
Total Alloted Budget of Procurement Activities 2,654,821.51
Total Contract Price of Procurement Actitvites Conducted | 2,358 477.42
Total Savings (Total Alloted Budget - Total Contract Price) 296,344.09
Consultancy services for project INP-53.9 - Small
management of the ISSP Phase 142 | Special Projects] No  [Value a 02:03-2022 wa  |0308-2022| 03082022 | 0308-2022| wa na  [03-08-2022| 03-14-2022 | 03-15-2022 GoP | 54900000 | 549,000.00 na na wa na na [va |va
implementation 510,000.00
Soaia —— . . NP-53.9 - Small
—— " e Speciel No [value na 02:03-2022 wa |0308-2022| 03082022 | 0308-2022| wa wa |03-08-2022( 03-14-2022 | 03-15-2022 GoP | 51100000 | 511,000.00 na na na na wa |va |na
Procurement 390,000.00
(Consultancy Services for ISSP Phase 1 ol APo3s- Sl
‘ m’:’ : e Spec No |value na 0203202 | nwa [0308-2022| 03082022 | 0308-2022| wa na  |03-08-2022f 03-14-2022 | 03-15-2022 GoP | 51100000 | 51100000 wa  [wa na na na [va |va
Procurement 390,000.00
o e i 1aE § ol NP-53.9 - Small
iz "‘m" il - Specle No |Value wa 02:03-2022 na  |0308-2022| 0308-2022 | 0308-2022| wa wa  |0308-2022 03-14-2022 | 03-15-2022 GoP | 51100000 | 511,00000 na na na a wa |na |na
i Procurement 390,000.00
Consultancy Services for the Preparation
of the Detailed Architectural Design,
Structural and Plumbing/Sanitation Special proay St
2 = : No |value wa 09-24-2022 Wa | 10032022 10032022 | 100032022 | 10/0372022 [ 10-14-2022] 10-17-2022] 10-18-2022 | 10-19-2022 GoP | 1,000000.00 | 1,000,000.00 950,000.00 wa wa na na na |va |wa
Design for the Philippine Center for Projects P
Economic Development (PCED) Library
Building
Design, Development and 1. Aldrin
|Commissioning of the Enhanced Bontigao - COA
Websites of the Univeristy of the Special : " - 954 35 ? s — i 2. Atty. Camille
Philpines Schoolof Economics (UPSE) | Proects No  |Competitve Bidd|  n/a 11052022 [ 11-15-2022| 11-29-2022| 11-29-2022 | 11-29-2022 | 12:02-2022 | 12-13-2022| 12-29-2022] 0104-2023 | 01052023 GoP | 1,000000.00 | 1,000,00000 794,00000 Boia-0Gee | 11072022| 1101022 11072022 e e |
and Philippine Center for Economic 3. Atty. Janice S.
Development (PCED) Dimayacyac
Continuing Rehabiltation and Upgrade of | Special INP-53 5 Agency. - o =
IPCED Buidings (Phase 1) Profects No AGE wa wa wa na wa wa wa na na /a a GoP | 24,985,000.00 24,985,000.00 24,985,000.00 wa na na a na |na
Continuing Rehabiltation and Upgrade of | Special NP-53.5 Agency.
2 : No wa na wa na wa wa na na na wa na GoP | 75000,000.00 75,000,000.00) 75,000,000.00) wa wa na na na [va |wa
PCED Buildings (Phase 2) Projects to-Agency
Continuing Rehabilitation and Upgrade of | Special NP-53.5 Agency{ 35 »
PCED Buidings (Phase 3 ; No o wa na na s na wa wa a wa na a GoP | 45,000,000.00 ,000,000.00) wa na na na wa |va |va
Continuing Rehabilitation and Upgrade of | Special No |NP-535Agency.
: 2 o na na wa na na wa na na na na na GoP | 73664,185.00 73,664,185.00) 73,664,185.00 na na na na wa |nva |va
PPCED Buildings (Phase 4) Projects to-Agency
Catering Services for the PCED@50 Six NP.S39- Sma
Lecture Series From June to Public Affairs Sl
© oy No [vaiue na 06/09/2023 Wa | 060082023 06/08/2023 | 06/08/2023 | 06-13-2023 |06-13-2023 06-13-2023| 06-15-2023 | 06-15-2023 GoP 45000000 | 450,000.00 390,000.00 | 390,000.00 na na na na wa |va |wa
November 2023 for the Philippine Center |Office Procireist
for Economic Development
| _— of Minasil Walet NP-53.9 - Small
Supply WE i oyl Buiiding Admin | No  [Value na 01730123 na | 02062023 02:13-2023 GoP 57,600.00 57,600.00 50,400.00 |  50,400.00 na a na na na |va |wa
2 of Procurement




Code PMO/ Is this Mode of Actual Procurement Activity Source ABC (PhP) Contract Cost (PhP) List of Invited Date of Receipt of Invitation Remarks
(PAP) End-User |an Early| Procurement of Observers (Explaining
Procure Funds changes from
ment Pre-Proc | Ads/Postof IB] Pre-bid Eligibility | Sub/Open of Bid PostQual | Dateof | Noticeof | Contract | Notice to Delivery/ { Inspection Total MOOE co Total MOOE co Pre-bid | Eligibility | Sub/Open | Bid | Post Delivery! the APP)
Activity Conference Conf Check Bids Evaluation BAC Award Signing Proceed | Completion & Conf Check of Bids | Evalu | Qual
Procurement ? Resolutio Acceptanc ation ]
Project n e
Recomme [0
nding applicable)
Award
Supply and Delivery of Services for the NP-53.9 - Small
Garden Maintenance of UP School of Building Admin No |Value na 02102123 na 02-13-2023 GoP 144,000.00 144,000.00 144,000.00 | 144,000.00 na n/a na na na |nfa |n/a
Economics (UPSE) Procurement
s = P NP-53.9 - Small
and Dcvery d i 3 Building Admin No  |Value na na na 1121-2023 ) 11-21-2023 | 11-21-2023 | 11-21-2023 na 11-22-2023| 11-22-2023 | 11-22-2023 GoP 44,985.00 44,985.00 41,400.00 41,400.00 na na na a va |na |na
Brand-New Lateral Filing Cabinet
Procurement
NP-53.2 -
Annual Zoom subscription Computer Lab No  |Emergency na 10-24-2023 na 11-13:2023] 11-13-2023 | 11-13-2023 | 11-13-202311-13-2023 1 1-14-2023] 11-21-2023 | 11-21-2023 GoP 106,460.80 106,460.80 98,000.00 98,000.00 na na na na va |na [n/a
Cases
Z‘W'Y .Lrj‘:hhng sw:::ﬂd-ﬂ!w o Building Admin No 521 - Shopping na na na 12:12-2023| 12-12-2023 | 12-12-2023 | 12-12-2023 na 1213-2023| 12-13-2023 | 12-13-2023 GoP 43,500.00 43,500.00 40,750.00 40,750.00 na na na na na |na [na
Supply and Delivery of Brand-New ol
Various Office Supplies Not Available at Supply ‘ No  52.1 - Shopping na na na 12122023 12-12-2023 | 12-12-2023 | 12-12-2023 na 12-14-2023] 12-14-2023 | 12-14-2023 GoP 29,850.00 29,850.00 23,595.00 23,595.00 na nfa na na na na |na
PS
Supply and Delivery of Two (2) Pieces NP-53.9 - Small
Brand-New Power over Ethernet (PoE) Building Admin [ No {Value wa 12-19-2023 na 12:27-2023| 12:27-2023 | 12-27-2023 | 12-28-2023 | 12-28-2023 12-28-2023| 12-29-2023 | 12-29-2023 GoP 460,000.00 460,000.00 377,000.00 |  377,000.00 na na na na na |na [na
Switch, 24-Port for PCED Procurement
Services for the Conduct of As-Built Plans NP-53.9 - Small
and Topographical Survey of PCED Main Building Admin No |Value na 12-19-2023 na 12:27-2023( 12-27-2023 | 12-27-2023 | 12-28-2023 | 12-28-2023 12-28-2023( 12-29-2023 | 12-29-2023 GoP 330,000.00 330,000.00 303,000.00 | 303,000.00 na na nfa na va |na |wa
and Library Buildings Procurement
—~NOTHING FOLLOWS-—
Total Alloted Budget of On-going Procurement Activities. 224,397,580.80
Prepared by: Recommended for Approval by: APPROVED:
GJI: g Paloma ' . Escresa-Guillermo Ma. Joy V. Abrenica
BAC Secretariat BAC Chairperson Head of the Procuring Entity




