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ANNEX B

Philippine Center for Economic Development Procurement Monitoring Report as of DECEMBER 31, 2025

[Code p ooy |1® e Mode of “Actual Procurement Activity Source Tist of Date of Receipt of invitation Remarks
A Project En-User[*" o | secinn) Contract Cast (PhP} invited (Explaining
Early |t Funds Observe changes
Pre-Proc | Ads/Post of | Pre-bid Conf | Eligibllity |Sub/Open of Bid Post Qual |Date of BAC| Noticeof | Contract | Noticeto | Delivery/ | Inspection s Pre-bid | Eligibility | Sub/O | Bid | Post | Delive | from the
Conferenc| 1B Check Bids | Evaluation Resolution | Award | Signing | Proceed |Completion| & Conf | Check {penof |Evaiu[aual| rw | e}
e Recommen Bids | ation ‘Compl|
ding Award Total MOOE @ Total MOOE o etion/|
Accep
‘tance
i'd
(COMPLETED PROCUREMENT ACTIVITIES
SUPPLY, DELIVERY,
AND INSTALLATION
(OF VOICE OVER
1000000000010 | NTERNET soeclal |, [mallvalue || gran002¢ | we | 08012024 | 08:01-2024 | 080172004 | 08.05-2024 | 08.06-2024 | 08082024 | 08-05-2024 | 08-12-2024 osor-2025| Gop | 75000000 75000000 | 64730044 | 64739244
PROTOCOL (VOIP)  |Projects procurement
TELEPHONE o~
SYSTEM FOR UPSE
AND PCED
Supply and Defvery | Direct
100000000001000 [of Aircon Materials | | NO i ofa nia nfa nfa nfa nfa nfa n/a nfa 6/27/2025 nla 07-05-2025| GoP 130,000,006 130,000.00 = 11924700 | 118,24700
Mercado |Acquisition
and Consumables.
Hotel
| Accomodation for
x?‘mmmu‘ R h Lease of Real
100u0000c001000 | ™ BT EE | ST Mo fprogertyana | n/a nfa nfa sf282025 | s/asf202s | s;asiz02s | 61212025 | 6f2f2025 | 6/3f2025 | efaz02s | eisf2025 08-20-2025| Gop | 195000000 | 1.950,00000 - | 1s2000000| vLe20.00000
for Research, e
Project, and
Palicies
Catering Services.
S Mot Tranngon ﬁ:e:;h s ﬂ;.:lrvﬂuer i i nfa 671172025 | 6/11/2025 | 6/11/2025 | 6/17/2025 | 6/18/2025 | 6/19/2025 | 6/20/2025 | 6/20/2025 630,000.00 £30,000,00 3 293,750.00 299,750.00
s emen
impact Evaluation e nfa 6/11/2025 § 6/11/2025 | 6/11/2025 | 6/17/2025 | 6/18/2025] 6/19/2025 | 6/20/2025 | 6/20/2025 321,750.00 321,750.00
Mur fare tickets for
the Training on
Rt EAon |Reesrch | g JheRoeVE: nfa n/a n/a o/ nfa wa nfa wa wa | s | e Gop | 19500000| 15500000 : 19500000 [ 19500000
tor Research, Division agency
Project, and
Palicies
{video Production
Service for the
100000000001000 |78 N imeact [Research |, (small value /a 6/1/2025 n/a 6/11/2025 | /1172025 | 6/11/2025 | 6/17/2025 | 6/18/2025 | 6/19/2025 | 6/20/2025 | 6/20/2025 |11-24-2075 | 11-25-2025 GoP 36000000 | 380,00000 - 25900000  259.00000
Evaluation for | Division procurement
Research, Project,
and Policies
Vehicle rental for
the training on
100000000001000 | MPactEvaluation [Research | [Direct wa fa wa | er0n0s | esonors | ensonos | ersonoas | wa wa | epopors | wa 07142025 Gop 1500000 | 1500000 - 1200000 | 12:00000
for Research, Division Acquisition
Project, and
Policies
Supply, Defivery,
testing, and
Gomcispciagof - |smcl; | o, (SrmiVals | o | osnanons s | 39n0s | 3p7n0es | 327nces | 3panos | ajzrrees | spspoas | spanpers | sispoas foroz 02s | 07-16205| Gop | 75000000 . 75000000 | 73000000 | 73000000
Domestic Water  |Projects Procurement : i i
Pump and
| Dewatering Pump
Maals served Negotiated
during Building Graziella Procurement
X000 Jce i ZI NO |Small Value n/a 2/4/2025 2114802025 | 271472025 | 2/14/2025 | 2/14/2025 | 2/24/2025 | 2/24/2025 | 3/7/2025 3/10/2025 | 3/11/2025 |0 GoP 330,000.00 330,000.00 - 278,400 00 278,400.00
Meetings and Other]| Procurement
Related Activities (Sec. 53.9)
Negotiated
Printing of the Procurement
100000000001000 [December 2024 [oRE N0 |smalivaive | wa | 2742025 s | 21ap02s | 2/1472005 | 2192025 | 211972005 | 22272005 | 3ysfe0as | spera0zs | arnoas 06272025 Gop | 10500000 | 10500000 i 9313500 | 9313500
issue Procurement
(5ec. 53.9)
Structural repair of
the third floor and
1000000000100 |26°e floor beams fSpecial | o [SmatValue | | yonngs | aa | ajajeoas | ajapozs | ajemors | srapoas | syamors | spanons | spanoss | spapazs 07-17-2025| Gop | 199000000 | 1,990,00000 < | rm1serzs] 1serssrae
and slab of the Projects Procurement
PCED library
building




[Code e of “Actual Procurement Activity st of Date of Recelpt of Invitation Remarks
(PAP) Project End-User|™ Procuremen ABC [PhP) Contract Cost [PhP} Invited (Explaining
t Observe changes
Freroc | AdePostof | Prebid Conf| Eligiiiity |SubjOpencf]  Bid | PostQual |Dateof BAC| Noticaof | Contract | Woticeto | Delivery/ | Inspection " Eilgioiity | Sub/C ] Bid | Post| Delive| from the
Conferenc| 18 Check 8ids | Evelustion Resolution | Award | Signing | Procesd |C s Check | penof | Evalu[Quat| ny/ | app)
e Recommen Bids | ation Compl
ding Award Total MOOE Total MOoE  sin
Accep
tance
it
Supply and Delivery
lof Floor Mounted
CotaOutetand  [Geuseld | o [SMOIVONY | o | spaos wa | sinoas | einoes | sninoes | ensmoas | srenons | eanoes | ooz | efsonors 07292025 16500000 | 165.00000 16857400 | 14357400
C outlet |Mercado Procurement
for IT Laboratory
Room
Suppty, Delivery,
installation,
Commissioning. ¢, eila Direct
100000006001000 |and Dismantiing of N0 wa wa wa s wa wa a wa wa | emenoss | wa 07082025 50,00000 sooo000|  s3o000| 5300000
Mercado Acausition
Brand-New 1.5HP
Aircon Unit for SE
221
Spely, Dellvery,
and Instaltation of | Graziella Direct
NG X A E X
ooooa0onootoco [ mseeien o [EAeR e on | ™ wa nfs nia fa n/a /a ola wa | 1nsposs | wa | epaaors | ropnees 6500000 | 6500000 636036 | 6361036
Counter Top
Supply and Delvery | v retia Direct
100000000001000 |of IDF cabinet NO nfa nfa nfa nja nfa nfa afa n/a nfa 7/15/2025 nfa 07-31-2025 | 08-01-2025 98,000.00 98,000.00 90,000.00 90,000 00
Mercado Acquisition
materials
Supply and Detivery
o Brand NEW TV | ela Small Value
gerator for o wa na wa | 8222025 | eranons | s;2a0as | sgraoas | spimoas | spasees | ospozs | aisr02s | 10062025 | 10-07-2025 6500000 | 6500000 s e260000| 6260000
Mercado procurement
[Room 307 and
[Room 305
I Supply, Defivery,
and Instatation of | Graziella irect
100000000001000 1, L 0 o Unitfor [ercado | ™ |Acquisition ofa nfa nfa wa nfa nfa n/a nfa nfa /1512025 nfa 712025 | 7/9/2025 75,000.00 75,000 00 71,800.00 71,800.00
Room 302
Supply and Delivery
1000000000010 [0 BrandNew  |Granela | |Small value wa wa nla 872272005 | 8r2272025 | 872272075 | Byamfa02s | spzopa02s | spsaoas | sgenoas | spio0as| woseraons | osenezs 5550000 55.500.00 5440500 | 5440500
Metal Louvered Mercado procurement
Door
Subscription of
forty-four (44)
accounts.
1 pacebuinmm] | g [orredtee wa wa ofa | 82005 | sf2ap00s | sf2272005 | 9f2202 | 97212025 | srspaoas | syspa0as | sinoz0zs | 97302025 | 10/3/2025 250,00000 | 25000000 20299000 | 24299000
starter for the procurement
Philippine Center
for Economic
| Development
{Procurement of
1000000001000 |P3rC0de scemner e | wo |2 ofa wa wla s wa na W n/a wa | sopozs | wa | 0/602s | 10r72028 eso000 | 500000 615000 | 6156000
and printer with Acquisition
BCORSSOMes
Supply and Delivery
of Electrical
Supplies and Office of
o e e wo [Fmatvae || snenos | spanoes | srezpoas | smaoas | sraarozs | sresaoas | sspors | epsozs | sjzmeas | ersiozs | 9/9/2025 | 942372025 140000000 | 1,400.000.00 - | 128000000 128000000
Temgarary Coliege Procurement
of Secretary
power at the 2F
|Main Library
Supply and Delivery Direct
1000 Jof LED Emergency | *=% | WO . e ofa nfa nfa n/a wa nfa na afa n/a nfa nfa | 9/28f2025 | 107212025 182,500.00 152,500.00 17688000 17688000
Device BatteryPack| s
Travel insurance
| during the entire: Research Agency 1o
" ' !
1000000000100 LB EE L e | O Gsis nfa nfa nfa nfa wa ofa nfa nfa 9/15/2025 nfa ofa wa 3,800.00 3,800.00 1,384.00 1,344.00
work.
Tools and
{#auipments for use col
of bidg electrician Direct. @3/09,15,17
] Wil ne e e | s wa wa wa afa oa wa wa | gapoos | e 7| srasazs s300000 | 9300000 9300000 9300000
|the maintenance of{ * 7%
PCED building




[Code | PO/ is this| Mode of Actual Procurement Activity Listof Date of Recelpt of Invitation Remarks
(PAP) Project oo fan  |Procuremen ABC [PhP) Contract Cost {PhP) Invited (Explaining
Early |t Observe, changes
Fre-proc | AdsfPostof | Pre-bid Conf| Eligiility |Sub/Openof]  Bid | PostQual |Oate of BAC| Noticeof | Contract | Noticeto | Deltvery/ | Inspection rs | Prebid |Eilgibiity] Sub/O] Bid | Post|Delive| from the
Conferenc 1] Check Bids Evaluation Resolution Award Signing Proceed | Completion & Conf Check | penof | Evalu | Qual| ry/ APP)
e Recommen Bids | ation Compl|
ding Award Total MOOE @ Total MOOE c© etion/|
Accep
tance
AL
| Supply, Delivery,
and Inscallation of
Fren TR | ogei Direct
Fixed no | 2Hrect wa /a i na ofa Wa a wa wa | omsmors | wa | 1u/sR02s | 172025 60,00000 60,00000 sags737 | se8s?a7
Projects Acquisition
Glass Window on
| Analok Frame
Finished
Supply and Delivery
of Automatic Hand |Special Direct e = = ; . g
oocoooo0oatonn [ZAEATEE R 1R | MO |ecauiston wa a a wa wa a na wa wa 1872 wa | /2212005 | 10212025 17600000 | 17600000 13536000 | 13536000
Rooms.
BrandNewlED  |College Direct
00000000001 9 9/30/2025 | 10/2/2025 ! s
B s il NO [ o /a n/a nfa nfa wa wa n/a n/a a f23f2025 | wia 5 | 107272 28,800.00 28,800.00 2880000 | 2880000
Supply and Delivery
of materiaistor | —
100000000001000 |cCTV staaionin |52 | wo SHVAVE |y | wonopas | wa | 10/1772025 | 1074772025 | 10/17/2025 | 13/3/2025 | 11/18/2025] 14/25/20%5 | 11/26/2025 | 11/27/2025| 12/16/2025) 1/5/2026 20000000 | 200,00000 . 17460800 | 17460800
2/F & 3 pcen | e
Library Bidg
Supply and Delvery
0000000000100 | Cable Wiresfor JSpecial | g JSmallValue wa | 1071072025 | 1011772025 | 1011772025 | 10/17/2025 | 101772025 | 1042372025 | 107282025 11/af2025 | 11/5/2025 | 11/5/2025 | 11-13-2025( 11-28-2025 80,00000 80,000.00 - 68,600.00 68,600.00
3/F PCED Library Projects Procurement
Bilging
Supply and Delivery
of Bopstar Pasmp Special Direct.
Tank [ No Wa na w/a wa wa wa /s /a wa | 10p7005 | e | 1003-2025) 10.07-2025 15500000 | 15500000 5 15285000 [  152.850.00
Projects Acquisition ]
for Areliano
Comfort Rooms
Supply, Deiivery,
and instafiation of
1000000000100 [COTBI Binds for  |Spedial |, |Oirect na nla o na nla wa o/ nfa wa |sonspes|  aa | 1y1300s|1y/1s/00s 13000000 | 13000000 - 12680334 | 126,803.34
various rooms at | Projects Acquisition
the 3/F Main
Building
Susply, Fabrication,
and Delvery of
Doors and Jambs  [special Direct
11/13/2025 11-24-2025 | 11:27- 000 130,00000 2 ! !
0000000000100 [ o= ER 2 S e W/a a/a wa wa /a wa wa wa /a 1305 | o/ 25 | 11-27-2025 130,000.00 10722000 |  107,22000
Building Comfort
Rooms (Guard Side]
Supply, Delivery,
and Installation of
0000000000100 |M2terialsforthe  Jioecal |, JOwect Wa wa /a fa wa a o/ n/a wa | wapeas | wa [ 1om2sp2005 | 1uena02s 2000000 | 9000000 9000000 | 900000
3HP Booster Pump |Projects | Acquisition
Systern for Arellano
ca
Structural repair of
the third fioor and
100000000001000 |60 floor beams Special | fSmallvalie |y | 3pgpos | wa apapozs | ajapors | ajapors | sppoas | spaoas| sianons | siaszons | s/1a/2028 | 06192025 ] 07-17-2025) 1,990,00000 | 1.990,00000 - | rmrserzs| wsorseras
andsiabofthe  [Projects Procurement
PCED library
butding
Total Contract Price of 12,832,600.00 11.721,361.03
Total Savings (Total Alloted Budget - Total Contract Price] 1,111,23897
JON-GOING PROCUREMENT ACTIVITIES
;::.\J;:mmd special it N
i
o 24,985,000 4,985,000.00 | 23,988,635.50 588
rooooooaocosone [[o A 1 Agency-to- 000,00 24,985, 23,988635.50
Builcings (Phase 1 el
oy - J— nder DPWH
z ! 72320215 ; ;
10 fuarsreisioll kovard L] xwto 75/000,000.00 75.000,00000 | 72.320.215.77 7232021577
Buildings (Phase 2) sl
Continuing i under DPWH]
0000000000100 |Penebitationand (aecial | 1y | peney.ro. 45,000,00000 45,000,00000 | 43,392.986.63 3,352.986.63
Upgrade of PCED  [Projects
|Buitdings (Prase 3) -




10000000000 1000

Continuing
Rehabilitation and
Upgrade of PCED
Buildings (Phase 4)

Special
Projects

No

NP-53.5

Agency

73,664,185.00

73,664,185.00

71.091,58857

71,091,588.57

100000000001000

Pracurement of
Structured Cabling
and Provision of
wireless Access for
PCED Library
Buiiding

Competive
Bidding

06-13-2024|

06-15-2024

06-25-2024

07082024

07-08-2024

07-08-2024

07-10-2024

07-12-2024

07-18-2024

07-25-2024

07-31-2024 |

6,200,000.00

6,200,000.00

4,999,999.00

4,999,995.00

1. Aldrin Bontigao- COA2. Atty. Camille Borja- DGCC3. Atty. Janice Dirmayacyac- D

10000000000 1000

5UPPLY, DELIVERY,
INSTALLATION,
TESTING AND
COMMISSIONING
oF AFULLY
INTEGRATED
ADMINISTRATIVE
SOF TWARE SYSTEM
FOR THE
PHILIPPINE CENTER
FOR ECONOMIC
DEVELOPMENT
(PCED)

Special

|competive
Bidding

08 14-2024|

08-15-2024

08-23-2024

09-24-2024

09-24-2024

09-24-2024

09-25-2024

09-26-2024

9-27-2024

11-12-2024

11-12-2024

10,300,000.00

10.300.000.00

10.189,000.00

10,189,000.00

1. Aldrin Bontigao- COA2. Atty. Carnille Borja- OGCC3. Atty. Janice Dimayacyac- D

10000000000 1000

BIDDING
DOCUMENTS for
the procurement of
SUPPLY, DELIVERY,
INSTALLATION AND!
CONFIGURATION,
TESTING AND
COMMISSIONING
OF CCTV FOR THE
4TH FLOOR AND
PERIMETER AREAS
OF THE PCED
BUILDINGS.

Special
Projects

Competive
Bidding

nfa

11-28-2024

12-5-2024

12-17-2024

12-17-2024

12-17-2024

12-19-2024

12-19-2024

12-26-2024

01-03-2025

-07-2025

2.000.000 00

2,600,000.00

1,900,000.00

1,900,000.00

1. Aidrin Bontigao- COA2. Atty. Camille Borja- OGCC3. Aty. Janice Dimayacyac- O

10000000000 1000

Supply of labor and
materials for the
Construction of
Elevator Shafts of
Passenger Elevators|
for PCED Buildings

NO

Bidding

6/11/2025

6/18/2025

6/23/2025

6/30/2025

6/3072025

6/30/2025

07-01-2025

07-14-2025

07-18-2025

07-31-2025

08-04-2025

5,600,000.00

5.600,000.00

5.545,148.76

5.545,148.76

1. Aldrin Bontigao- COA2. Atty Camile Borja- OGCC3. Atty. Janice Dimayacyac- D'

10000000000 1000

Supply, defivery,

{installation, and

Commissicning of
two (2) Brand-New
Units Passenger

| Scenic Elevator for
PCED Buildings

Special

Two-Failed
Bidding

6/11/2025

6/18/2025

6/23/2025

6/30/2025

6/30/2025

6/30/2025

07-01-2025

07-14-2025

07-18-2025

07-31-2025

08-04-2025

5,500,000 .00

5,500,000.00

4,818,000.00

4,818,000.00

1. Aldrin 8ontigac- COA2. Atty Camille Borja- OGCC3. Atty. Janice Dimayacyac- O

100000000001000

| Garden
maintenance

2/4/2025

2/1402025

2/142025

2142025

2282025

3772025

3/10/2025

31172025

144,000.00

144.000.00

144,000.00

144,000.00

Supply and Delivery
of Mineral Water
for UPSE for One
Year

Grace
Anne

1/15/2025

1/28/2025

/282025

1/30/2025

/312025

2/13/2025

2/14/2025

21772025

76,800.00

76,800.00

67,200.00

67,200 00

100000000001000

Meals for bullding
coordination

| meetings and other

related activities.

Special
projects

nfa

n/a

9/3/2025

w/a

134,400.00

134,400.00

134,400.00

10000000000 1000

Supply and Delivery
jof 19 Units Water
(Closet for the 1-3F
|Comfort Room
(Guard Side] of the

[Main Building

nfa

nfa

nfa

nfa

nfa

12-04-2025

180,000.00

180,000.00

131615.00

131615.00




ok

fCode S— owoy | this[Mode of ‘Actual Procurement Activity Source Ust of Date of Receipt of Invitation Rermarks
(PAP) project End-User|*" Procuremen of ABC (PhP) Contract Cost (PhP) Invited {Explaining
Eariy |t Funds. Observe | changes
Pre-Proc | Ads/Postof | Pre-bid Conf| Eligibility [Sub/Openof|  Bid Post Qual |Dateof 8AC| Noticeof | Contract | Noticeto | Delivery/ | inspection rs | Prebid [Engbiity]sub/o] Bid | Post]Deiive] fromthe
Conferenc [[:] Check Bids Evaluation Resolution Award Signing Proceed |G & Conf Check | penof | Evalu | Qual| ry/ APP)
e Recommen Acceptance Bids | ation Compl
ding Award Total MOOE co Total MOOE co etion/|
Accep
tance
supply, Fabrication, | D
1600 |ang 1 of No [Direct nfa n/a n/a n/a n/a n/a nfa n/a n/a 12/2/2025 nfa 40,000.00 40,000.00 - 38,389.12 38,389.12
Mercado Acquisition
Step Railing
Supply, Delivery,
and Constuctionoff e
1000 ?.Deﬁ NO o . nfa 9/4/2025 nfa 9/2/2025 9/2/2025 | 9/2/2025 | 9/12/2025 | 9/16/2025 | /17/2025 | 9/24/2025 | 9/25/2025 1.420,000.00 S 1,420,00000 | 1,349,42158 1,345,42158
Access for PCED eas s
Buidings
| votai Atioted Budget of On-going Procurement Activites | 250,244,385.00 | ]
Prepared by: Recommended for Approval by: Approved by:
P. Paloma Karl Jandoc M&!«W.Qﬁn
BAC Becretariat BAC Chairperson Head of the Procuring Entity




